
 
ATTACHMENT V 

 
TECHNOLOGY INNOVATIONS FUND 

BASELINE - PROJECT STATUS SUMMARY 
 

 
 
 
 
FROM: Rizwan Ahmed 
 Department of Natural Resources  
 Telephone No.: 225.342.1446 
 Fax No.: 225.342.4471 
 E-Mail Address: rizwana@dnr.state.la.us 
 
RE:  DRP/BCP - Log #03-006 
 
 
Complete the following baseline status summary and submit it with your signed MOU: 
 
 

Baseline  Status Summary 
 

Mar  
2004 

Jun  
2004 

Sep  
2004 

Dec  
2004 

Mar  
2005 

Jun  
2005 

Sep  
2005 

Dec  
2005 

 
   10 40 74 98 100 

 
Instructions: Beginning with December 2003, estimate the percent complete for each quarter through 

the duration of the project.   For example, a typical project may be 10% complete at the 
end of the December, 2003 , 15% at the next quarter, 40% at the 3rd quarter, 70% at the 
4th, and 100% at the 5th.  This would be shown as in the following example. 

 
 

Example Baseline  Status Summary 
 

Dec  
2003 

Mar  
2004 

Jun  
2004 

Sep  
2004 

Dec  
2004 

Mar  
2005 

Jun  
2005 

Sep  
2005 

10 15 40 70 100    
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